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Table A.2 NPDES Stormwater 2015 2016 2017
LID Code Review Timeline Jun|Jul |Aug|Sep|Oct [Nov|Dec|Jan|Feb|Mar|Apr|May|Jun|Jul |Aug|Sep [Oct|Nov|Dec|Jan|Feb|Mar

Assemble the Project Team

Develop work plan Completed

Develop meeting schedule Completed

Identify/Understand Topics to Address Completed

Review Existing Codes and Standards

Identify codes relating to the specific topics Completed

Identify existing codes and standards meeting criteria Completed

Identify gaps in existing codes and standards Completed

Amend Existing Codes, Develop New Codes

Propose amendments to existing codes and standards

Propose new codes and standards

Internal review, revisions, and approval

Public Review and Adoption Process

SEPA process

Public review and approval

Planning Commission review and approval

Council review and approval

Adopt and Implement by Dec 31, 2016

Ensure Successful Implementation

Develop and implement training plan for:
city staff, engineers, developers, contractors, property
owners, general public




